
Minutes of the Suffield Permanent Building Commission 
Thursday January 16, 2014 

PBC Members Present 

Joe Sangiovanni, Chairman 
Glenn Neilson, Vice Chairman 
Bill Gozzo, member 
Cathie Ellithorpe, member 
Kevin Goff, member 
 
Also Present  
John Cloonan, Director of Public Works 
Jack Muska, Consultant 
Julie Oakes, Facilities Manager 
Ted Flanders, Building Official 
Laura LaFlamme, SHS Vo-Ag Department 
  

Call to order:   The meeting was called to order at 7:00 p.m. 

       
Public Comment:  
 

 Laura LaFlamme from the SHS Vo-Ag department thanked everyone for listening to their concerns.  She 
expressed their wish for a quick solution and acknowledged the PBC’s efforts in getting a quality building 
from the contractors. 

 
Correspondence: 
 

 None 
 

High School Fire Pump Project 
 

 Chairman Sangiovanni announced that the rebids for the fire pump were delivered today at 10:00 a.m.   
H.J. Pierce submitted their bid at 10:12 a.m. and was thus disqualified.  The Milton Beebe Company came 
in at $183,050 which was within our expectations.   

 Mr. Muska provided a list of subcontractors that Milton Beebe will be working with.  Beebe will do the 
rigging, site work and concrete work.  Wolverine will work inside the pump house to make any repairs and 
Peerless will be the alarm subcontractor.  Beebe will warranty all of their work. 

 A temporary line to the High School will be installed to isolate the fire pump.  This will allow work to be 
completed during school hours. 

 Milton Beebe wants to start work on February 1, 2014 and expects the project to last six weeks. 

 P&J Sprinkler will remain as a consultant to look over the construction documents.  

 Attorney Kaplan has previously directed the PBC to take over the project and complete it.  Attorney Alfano 
said today that Haynes hasn’t been terminated yet.  The First Selectman needs to do this so that all the 
legal arrangements are in place before we can move ahead. 

 Mr. Neilson made a motion to accept the Milton Beebe Company’s bid for $183,050 to repair the pump 
house.  Mr. Gozzo seconded it.  All in favor.  Motion passed unanimously. 

  
 
 

High School Agri-Science Large Animal Facility Project 
 

 Chairman Sangiovanni reported on the meeting that took place earlier in the day with the bonding 
company, the First Selectman, Haynes Construction Company, Attorneys Alfano and Kaplan, Mr. Cloonan 
and Mr. Flanders.  The phone conference was less than satisfactory, with the bonding company focusing 
on a few items mostly related to the condition of the roof. 

 
 



 Haynes Construction had previously indicated that the roof was installed correctly.  During the bonding 
meeting, Haynes Construction listed many instances where they went out to the Large Animal Facility and 
fixed some leaks, thereby acknowledging that the roof was, in fact, leaking.   

 There was discussion relating to the thermal imaging report and the presence of water in the insulation 
panels.  The area around the solar panels is fine, but portions of the roof may need to be removed and 
replaced to eliminate any mold problems that may develop. 

 The main question is whether the roof is certified by CECO or not.  Haynes Construction provided 
documents from American Builders who at some point examined the roof and deemed it certified. 

 A meeting is being setup for January 21, 2014 with Haynes Construction, Architect Mark Welch and CECO 
to inspect the roof.  Architect Welch needs to decide whether or not the roof was constructed according to 
his plans and CECO needs to certify the roof. 
 

Executive Session 
 

 Chairman Sangiovanni dispensed with the Executive Session. 
 
 
Other business 
 

 The next meeting is tentatively scheduled for Thursday on 1/21/14 if the plans from Fletcher Thompson for 
the Town Hall renovation are ready to be viewed.   

 A request was made for Angela Cahill of Fletcher Thompson to upload the new plans to the FTP site prior 
to the meeting. 
 

Invoices 
 

 None 
 
 
Adjourn 
 

 There was a motion made and seconded to adjourn at 7:47 p.m.   
 

 
 
 
Submitted by 
Linda Zaffetti 
 
 
Joseph J. Sangiovanni, Chairman 
 
 

Chairman Signature 
 
 
 
 
 


